CERES Subsystem Delivery Schedule - November 2002
(Next CERES Science Team Meeting - TBD)

(AquaLaunch - May 4, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Subsystem Prsleilrir\]/igr?/ry Delivery to Delivery to Reason for Delivery C[)Eelﬁl\z/gryi/b New
Memotocm | CERESCM | Langley DAAC Needed | PGE®
Clouds November 15 | November 29 December 6 | Deltadelivery to allow Clouds to run on
samantha2.
TISA Gridding | November 15 | November 29 December 6 | Correct an HDF error in PGE CER9.4P1 and
modify the HDF format in PGE CERG6.3P1.
SARB November 22 | December 6 December 13 | Support Terra Beta3 CRS processing.
GGEO November 22 | December 6 December 13 | Correct Edition1 GGEO.
TISA Gridding December 6 | December 20 December 27 | Support Terra Beta3 FSW processing.
TISA Averaging | December 6 | December 20 December 27 | Support Terra Betal SRBAV G processing.
Instrument December 6 | December 20 December 27 | Aqua coefficients for all Aqua processing.
TISA Averaging Late December Support TRMM Betal TSI processing.
Clouds January Support Agqua Betal SSF processing.
Inversion January Support Agqua Betal SSF processing.
Synoptic SARB Late February Support TRMM Betal SY N processing.
Clouds March Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedul es/
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